
	
  
Montana	
  Environmental	
  Trust	
  Group,	
  LLC	
  

Trustee	
  of	
  the	
  Montana	
  Environmental	
  Custodial	
  Trust	
  
PO	
  Box	
  1230,	
  East	
  Helena,	
  Montana	
  59635	
  

Telephone:	
  	
  (406)	
  227-­‐1242	
  
	
  

	
  
	
  
	
  
	
  
	
  
	
  
January  20,  2012  
  
CERTIFIED  MAIL-­‐‑-­‐‑Return  Receipt  Requested  
	
  

  
Betsy  Burns      
RCRA  Project  Officer    
EPA  Region  VIII    
Montana  Office  
10  West  15th  St.,  Suite  3200  
Helena,  MT   59626  
	
  
	
  
RE:   Consent Decree Civil Action No. CV 98-­‐‑3-­‐‑H-­‐‑CCL East Helena Site  

Work Performed in November  2011; Progress Report  
	
   	
  
	
  
Dear  Betsy:  
	
  
	
  
On   May   5,   1998,   ASARCO   and   the   United   States   Environmental   Protection  Agency    
(“EPA”)     entered     into     a     Consent    Decree     (the     “Decree”)     to     further     the  objectives  
of   the   Resource  Conservation  and  Recovery  Act   (“RCRA”)   and   the   Clean  Water   Act  
(“CWA”).      On  December  9,   2009,   the  Montana   Environmental   Trust  Group,   LLC,  
Trustee   of   the  Montana  Environmental  Custodial  Trust   (the   “Custodial  Trust”)  was  
established  as  part  of  the  larger  ASARCO  bankruptcy  settlement  agreement  to  provide  
operational,   remediation   and   revitalization   activities   at   the   Montana   Sites,   which  
include  the  East  Helena  Smelter.     The  United   States   and  the  State  of  Montana  are  the  
two  designated  beneficiaries  of  the  Custodial  Trust.      
  
Pursuant  to  the  Settlement  Agreement,  a  motion  to  reopen  the  Decree  and  substitute  
the  Custodial  Trust  for  ASARCO  was  granted  by  the  US  Federal  District  Court  in  
January  2010.     As  of  the  date  of  this  report,  EPA,  DOJ  and  the  Custodial  Trust  have  
finalized  a  First  Modification  to  the  Decree  that  conforms  to  the  terms  of  the  
Settlement  Agreement.    The  First  Modification   to   the   Decree,  as  approved  by  the  
parties,  was  filed  with  the  Court  on  January  17,  2012.      As  with  this  report,  future  
progress  reports  prescribed  by  the  Decree,  as  so  amended,  will  be  submitted  to  EPA  
by  the  Custodial  Trust.  
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Section  XII  of  the  Decree  (Reporting:  Corrective  Action)  requires  submittal  of  certified  
monthly  progress  reports   to  EPA  to  describe  the   actions   taken   to   achieve   compliance  
with   the   Decree.      The   following   describes   those   activities   that   have   occurred  or   are  
related  to  activities   that   took  place  during  August  2011.    As  to  any  actions  performed  
by  ASARCO,  the  Custodial  Trust’s  predecessor-­‐‑in-­‐‑interest,   the  descriptions  are  based  
on  information   and  belief  only.    
  

	
  
	
  
	
  
	
  
	
  

[This  Space  Intentionally  Blank]  
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SECTION 1. DESCRIPTION OF ACTIVITIES FOR NOVEMBER 2011 

Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

1. Draft  Phase  II  
RFI  

Hydrometrics/  
GSI  

The  Custodial  Trust  provided  the  draft  Phase  II  RFI  to  the  
Beneficiaries  on  May  20th  for  their  review  and  comment.     No  Data  Submittal  

No  problems  
encountered.   90%  

2. 2011  Field  
Sampling  and  
Analysis  Plan  
(FSAP)  

Hydrometrics  

1. All  2011  FSAP  monitoring  activities  were  
completed  the  week  of  November  20th.    This  
included  surface  water  flow/stage  measurements  
at  22  PPC  and  11  pond/ditch  locations;    static  
water  levels  in  166  wells;  and    water  quality  
samples  from  31  groundwater  monitoring  wells  
and  10  residential/PWS  wells.  
  

2. The  Custodial  Trust  is  working  with  Gary  
Burnham  on  revised  grazing  plans  associated  
with  the  access  agreement  required  to  drill  and  
sample  three  wells  to  define  the  leading  edge  of  
the  selenium  plume  located  on  Burnham’s  
property.  

  

Continuous  and  ongoing  updates  to  
the  Site  Database.  

No  problems  
encountered.   100%    

3. Groundwater  
and  Surface  
Water  
Monitoring  

Hydrometrics  

All  4th  Quarter  groundwater  and  surface  water  monitoring  
was  completed  in  November  2011.    

No  Data  Submittal  
No  problems  
encountered.  

100%  

4. Data  
Management  
Plan  (DMP)  
and  Quality  
Assurance  
Project  Plan  
(QAPP)  

Hydrometrics  

EPA  requested  formal  procedures  be  developed  to  review  
and  verify  all  data  entered  into  the  database.  On  June  2nd,  
Hydrometrics  Contract  Modification  #3  was  executed  to  
revise  and  update  the  DMP  and  addend  the  QAPP.      

Revised  DMP  and  QAPP  were  
completed  by  August  12th            

No  problems  
encountered.  

85%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

5. Corrective  
Measures  
Study  (CMS)    

CH2M-­‐‑Hill  

1. The  Custodial  Trust  and  EPA  issued  comments  
on  the  Draft  CMS  Work  Plan  to  CH2M-­‐‑Hill  on  
November  7th  and  8th.        
  

2. The  Custodial  Trust  received  five  (5)  SOQ  
submissions  for  the  groundwater  modeling  and  
hydrogeological  services  Request  for  
Qualifications  (RFQ)  issued  on  October  20th.  
  
  

3. The  Custodial  Trust  and  CH2M-­‐‑Hill  senior  
management  met  to  discuss  major  activities  and  
issues  related  to  2011  and  2012  work.      

  
The  Custodial  Trust  received  5  SOQ  
submissions  to  the  RFQ.  
  
  

No  problems  
encountered.   75%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

6. South  Plant  
Hydraulic  
Control  
(SPHC)  

Hydrometrics,  
Pioneer  Technical  
Services,  CH2M-­‐‑
Hill,  Morrison-­‐‑
Maierle,  Inc.,  
Applied  

Geomorphology  
Inc.  

1. Applied  Geomorphology  Inc.  (AGI)  completed  
fieldwork  on  November  13th    for  the  Prickly  Pear  
Creek  habitat  and  geomorphological  assessment  
required  for  the  SPHC    
  

2. The  Custodial  Trust  and  Hydrometrics  collected  
well  and  surface  water  samples  to  monitor  
response  to  the  SPHC  aquifer  test.  
  

3. The  Custodial  Trust,  EPA  and  PTS  met  with  the  
project  manager  from  the  U.S.  Army  Corps  of  
Engineers  on  November  8th  to  review  natural  
resource  permitting  scope  and  requirements  for  
the  SPHC  interim  measure.  
  

4. The  Custodial  Trust  made  a  presentation  on  the  
SPHC  interim  measures  to  the  Lake  Helena  
Watershed  Group  on  November  17th.  
  

5. CH2M-­‐‑Hill  and  its  subcontractors  completed  
preliminary  permit  research,  wetlands  
delineation  assessment  and  wetland  delineation  
report  for  the  SPHC  interim  Measure.  
  

6. Hydrometrics  downloaded  data  from  42  well  
transducers  for  further  analysis  of  aquifer  
response  to  the  UL  test.  

East  Helena  personnel  distributed  
daily  progress  and  data  reports  for  
the  SPHC  aquifer  test  to  the  
beneficiaries.  
  
CH2M-­‐‑Hill  submitted  a  wetlands  
delineation  report  and  wildlife  
resources  report  on  November  18th.  
  
Hydrometrics  submitted  graphs  of  
transducer  data  from  the  UL  aquifer  
tests.  
  
  

No  problems  
encountered.  

55%  

7. Baseline  
Ecological  
Risk  
Assessment  
(BERA)  

Gradient  

1. The  Custodial  Trust  submitted  draft  final  
documents  for  the  BERA  to  EPA  and  USFWS  
on  November  13th.  

  
2. Gradient  request  partial  payment  for  

outstanding  amounts  owed  under  the  BERA  
contract  on  November  18th.      

Draft  Final  documents  for  the  BERA  
were  submitted  on  November  13th.    

No  problems  
encountered.  

95%  

8. Human  Health  
Risk  
Assessment  
(HHRA)  

Exponent/  
CH2M-­‐‑Hill  

CH2M-­‐‑Hill  completed  the  first  draft  of  the  HHRA  on  
November  11th  and  is  undergoing  internal  review  prior  to  
submittal  to  the  Custodial  Trust.      

No  Data  Submittal    
No  problems  
encountered.  

85%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

9. Consent  
Decree  
Modification  

Custodial  
Trust/DOJ  

1. The  Custodial  Trust  confirmed  the  title  to  the  
southernmost  portion  of  Parcel  23  was  conveyed  
to  the  Custodial  Trust  on  November  1st.  

  
2. The  Custodial  Trust  and  USDOJ  agreed  on  

incorporating  language  related  to  the  CAMU  #2  
Trust  in  the  first  modification  of  the  1998  Consent  
Decree.    USDOJ  is  securing  final  signatures  for  
entry  of  the  Consent  Decree  in  US  Federal  District  
Court  by  year  end.  

  

No  problems  
encountered.   95%  

10. Groundwater  
Technical  
Working  
Group  (TWG)-­‐‑  
Groundwater  
Model  Work  
Plan  

Custodial  
Trust/EPA/  

MDEQ/MDOJ  

The  Custodial  Trust  received  five  (5)  SOQ  submissions  for  
the  groundwater  modeling  and  hydrogeological  services  
Request  for  Qualifications  (RFQ)  issued  on  October  20th.  

The  Custodial  Trust  received  5  SOQ  
submissions  to  the  RFQ.  

  
No  problems  
encountered.   -­‐‑ %  

11. Regulatory  
Compliance  

Custodial  Trust  

1. WTS  executed  a  letter  agreement  authorizing  
preparation  and  submittal  of  monthly  DMR’s  and  
the  semi-­‐‑annual  DMR’s.  

  
2. Routine  inspections  of  health  and  safety  systems,  

CAMU’s,  temporary  liners  and  hazardous  waste  
roll-­‐‑offs  were  completed.  

  
3. Completed  minor  repairs  to  temporary  liners.  

  
4. The  Custodial  Trust  and  Hydrometrics  

negotiated  cost  and  personnel  options  for  on-­‐‑Site  
regulatory  compliance  and  health  and  safety  
staffing.      

October  2011  DMR’s  submitted  to  
MDEQ  on  November  22nd.  

  

No  problems  
encountered.  

On  Going  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

12. Health  and  
Safety  

Custodial  Trust  
  

1. The  Custodial  Trust  continued  working  on  
options  for  relocating  the  Custodial  Trust  
administrative  offices  to  address  health  and  
safety  issues  created  by  the  buildings  location  on  
the  slag  pile.    

  
2. The  Custodial  Trust  met  with  the  East  Helena  

health  and  safety  specialist  to  address  training,  
certification  and  vehicle  decontamination  
procedures  applicable  to  vendors,  suppliers  
contractors  and  other  users  of  the  property  who  
require  regular  access  to  the  site.  

  
    

  

   On  Going  

13. Site  Security   Custodial  Trust  

1. East  Helena  personnel  found  the  chain  on  the  gate  
at  the  entrance  to  South  Montana  Avenue  had  
been  cut  with  no  evidence  of  trespass  or  property  
damage  and  the  chain  was  replaced.  

  
2. East  Helena  personnel  repaired  a  breach  in  the  

fence  that  controls  access  to  the  East  Fields  soil  
repository.    It  was  not  clear  when  the  fence  was  
cut,  but  no  evidence  of  trespass  or  property  
damaged  was  found.  

  
3. Approximately  100  feet  of  fencing  between  the  soil  

repository  and  the  railroad  right  of  way  had  been  
knocked  down  and  damaged  by  heavy  
equipment.    The  Custodial  Trust  plans  to  make  
arrangements  to  have  the  fence  repaired.  

  
4. East  Helena  personnel  installed  additional  “no  

trespassing”  signs  on  the  eastern  soil  repository  
perimeter  fence.  

No  Data  Submittal  

Chain  cut  on  
South  Montana  
Avenue  entrance  

gate.  
  

Breach  in  East  
Field  soil  

repository  access  
fence.  

  
100  feet  of  fence  

damaged  between  
soil  repository  and  
railroad  right  of  

way.  

            Ongoing  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

14. Water  
Treatment  
Plant  

Custodial  Trust  

1. East  Helena  personnel  completed  a  materials  
inventory  required  to  move  the  hydrogen  sulfide  
sensors  to  the  location  where  sodium  sulfide  is  
currently  being  injected  into  the  HDS  process.  

  
2. East  Helena  personnel  operated  the  HDS  water  

treatment  plant  on  November  29th  and  30th  and  
discharged  155,000  gallons  of  effluent  to  Lower  
Lake.  

No  Data  Submittal  

   Ongoing  

15. Plant  
Operations  

Custodial  Trust  

1. The  Custodial  Trust  and  EPA  agreed  to  allow  the  
City  of  East  Helena  DPW  to  place  300  cubic  yards  
of  slag-­‐‑containing  material  excavated  from  under  
the  East  Helena  Main  Street  Bridge  at  a  location  
along  the  closed  section  of  road  near  Air  Liquide.  

  
2. Environmental  Materials  inspected  the  four  on  

site  silos  and  advised  the  Custodial  Trust  of  their  
interest  in  purchasing  three  of  them.  

  
3. The  Custodial  Trust  provided  photographs  of  the  

interior  of  the  former  Asarco  Manger’s  house.  
  

4. Material  pumped  from  the  PRB  by  EPA  
representatives  was  disposed  of  in  the  HDS  
system.  

  
5. East  Helena  personnel  began  reviewing  and  

sorting  documents  and  records  stored  the  
bathhouse.  

No  Data  Submittal  

   Ongoing  

16. Personnel  and  
Office  
Operations  

Custodial  Trust  
On  November  3rd,  Pam  Norris  was  released  as  a  
consultant.  

No  Data  Submittal  
   Ongoing  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

17. Financial  
Affairs  

Custodial  Trust  

1. The  Custodial  Trust  finalized  and  submitted  to  
EPA  the  Preliminary  EHCU  Budget  on  November  
1st.  

  
2. Galusha  launched  its  web-­‐‑based  system  (eBridge)  

for  managing  financial  data  information.  
  

3. The  Custodial  Trust  submitted  a  request  for  EPA  
authorization  to  increase  the  2011  budget  for  
Level  2  Cost  Center  II.N-­‐‑Financial  Affairs  to  fund  
additional  work  by  Galusha  for  EH  financial  and  
to  CH2M-­‐‑Hill  for  project  control  activities.  

Submitted  Preliminary  EHCU  
Budget  to  EPA  on  November  1st.  
  
Submitted  request  to  EPA  for  2011  
budget  increase  for  Level  2  Cost  
Center  II.N  Financial  Affairs  on  
November  18th.  

   Ongoing  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

18. Property  Use/  
Development  

Custodial  Trust  

1. The  Mayor  of  East  Helena  advised  the  Custodial  
Trust  and  EPA  that  several  nearby  residents  had  
observed  dust  created  by  plowing  the  agricultural  
lands  south  and  east  of  the  CAMU’s.    The  
Custodial  Trust  plans  to  follow  up  with  Chip  
Foster,  the  farmer  who  is  growing  crops  on  the  
land.  

  
2. Slag  reprocessing  continued  in  November  2011.    

An  alternative  water  source  for  dust  suppression  
was  identified  by  H&H  Metals  due  to  no  water  
being  available  from  Upper  Lake.    Protocols  have  
been  established  for  weighing  crushed  slag  
processed  on  site  and  delivered  to  Trail,  B.C.  for  
purposes  of  invoicing  H&H  Metals.  

  
3. CTA  provided  the  Custodial  Trust  with  its  

analysis  and  recommendation  related  to  the  
proposed  land  conveyances  depicted  on  the  
Dartman  property  survey  provided  by  Reis  
Surveying.  A  number  of  issues  were  identified  
with  the  survey  including  the  proposed  boundary  
relocation  for  the  L&C  Search  and  Rescue  facility  
parcel,  creation  of  new  public  access  easement  
across  the  Dartman  property,  and  several  other  
changes  proposed  by  Reis  that  deviate  from  the  
beneficiary  approved  transfers  to  the  City  and  
County.  

No  Data  Submittal  

Nearby  residents  
observed  dust  
created  by  
plowing  the  

agricultural  lands  
south  and  east  of  
the  CAMU’s.  

  
One  of  the  twelve  
rail  cars  with  

crushed  slag  was  
removed  from  the  

tracks  near  
Calgary,  AB  due  
to  loads  in  excess  

of  the  limit  
allowed  by  

Canadian  Pacific  
Railroad.  

Ongoing  

19. Community  
and  Local  
Meetings  

Custodial  Trust  

1. LEAP  Meeting  on  November  2nd.  
2. East  Helena  Technical  meeting  on  November  

3rd,  10th,  and  17th.  
3. EHECTIC  Meeting  on  November  15th.  
4. Presentation  of  SPHC  interim  measure  plan  

to  Lake  Helena  Watershed  Group  on  
November  17th.  

  

No  Data  Submittal  

No  Problems  
Encountered   Ongoing  
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Section  2.  Activities  Scheduled  for  December  2011  
Task   Performing  Entity   Description  

Field  Sampling  and  Analysis  Plan  
(FSAP)  

Hydrometrics   No  activities  planned  for  December  2011.      

Baseline  Ecological  Risk  Assessment  
(BERA)   Gradient  

Incorporate  changes  requested  by  USFWS  and  EPA  and  finalize  BERA  
report.  

Corrective  Measures  Study   CH2M-­‐‑Hill  

• Submittal  of  revised  draft  CMS  work  plan.  
  

• Submittal  of  scoring  sheets  by  technical  committee  for  
groundwater  modeling  and  hydrogeological  services  SOQ’s  on  
December  12th.  

South  Plant  Hydraulic  Control  

Hydrometrics,  Pioneer  
Technical  Services,  CH2M-­‐‑Hill,  

Morrison-­‐‑Maierle,  Inc.,  
Applied  Geomorphology  Inc.  

• Upper  Lake  Drawdown  test.  
• Prickly  Pear  Creek  habitat  and  geomorphological  assessment  report.  

  

Property  Use/Development   East  Helena  

• H&H  Metals  to  continue  slag  crushing.  
  

• CTA  analysis  of  boundary  relocation  and  subdivision  issues  for  
proposed  L&C  County  Search  and  Rescue  parcel.  

  
• Tour  of  former  Asarco  Manager’s  house  with  L&C  County  

Historical  Society  on  December  5th.  
  

• EPA-­‐‑NREL  renewable  energy  feasibility  study  meeting.  
Monthly  inspection  of  six  temporary  cap  
areas.  

TS  Consulting  
Monthly  inspections  of  the  temporary  cap  areas  will  continue  in  December  
2011.  

CAMU  Inspections  
TS  Consulting/Custodial  

Trust  
Routine  inspections  of  CAMU  #1  (monthly)  and  CAMU  #2  (weekly)  will  
continue  in  December  2011.      

Water  Treatment  Plant   Custodial  Trust   No  plans  to  operate  water  treatment  plant  in  December  2011.  

Financial  Affairs   Custodial  Trust  
• Finalize  the  2012  East  Helena  Cleanup  Account  budget.      

  
• CH2M-­‐‑Hill  to  deliver  project  controls  proposal  by  December  2nd.  

City  and  County  Meeting  
City  of  East  Helena/L&C  

County/EPA/Custodial  Trust  
Meeting  regarding  changes  to  parcels  approved  for  conveyance  from  the  
Custodial  Trust.  

Beneficiaries  Meeting  
EPA/MDEQ/MDOJ/Custodial  

Trust  
Monthly  beneficiaries  meeting.      
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Task   Performing  Entity   Description  
BOH  Meeting   EPA/Custodial  Trust/BOH   Meeting  scheduled  on  December  1st.      

Meeting  with  Gary  Burnham  
Custodial  Trust/Gary  

Burnham  
Water  rights  and  grazing  lease  meeting  scheduled  on  December  4th.        
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Section  3.  Describe  and  estimate  the  percentage  of  studies  completed.  

No  projects  or  studies  were  completed  in  November  2011.    A  complete  listing  of  projects  
completed  in  2011  will  be  reported  in  the  January  2012  Progress  Report.  

  

Section  4.  Describe  Actions  being  taken  to  address  problems.  

There  were  no  actions  required  to  address  problems  associated  with  the  Decree.  

  

Section  5.  Identify  changes  in  key  personnel  during  the  period.  

Pam  Norris  was  released  as  a  consultant  to  the  custodial  trust  on  November  3rd.  

  

Section  6.    Describe  the  status  of  financial  assurance  mechanisms,  including  whether  
any  changes  have  occurred,  or  are  expected  to  occur  which  might  affect  them,  and  the  
status   of   efforts   to   bring   such   mechanisms   back   into   compliance   with   the  
requirements  of  this  Decree.  

The   Custodial   Trust   received   funds   for   Environmental   Actions   earmarked   for   site  
clean-­‐‑up  in  connection  with  the  ASARCO  bankruptcy  settlement.       The  Custodial    Trust    
deposited    the    funds    in    a    segregated    East    Helena    Clean-­‐‑up  account  and  is  investing  
and   managing   the   funds   in   accordance   with   the   provisions   of   the   Settlement  
Agreement.      Issues   related   to   the   CAMU   trust   are  stilling  being  resolved  between  the  
beneficiaries  and  ASARCO.  
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Please  do  not  hesitate  to  contact  me  if  you  have  any  questions.      
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
________________________________  
Marc  Weinreich  
Vice-­‐‑President  
	
  
	
  
	
  
	
  
	
  
	
  
	
  
	
  
cc:   Denise  Kirkpatrick  -­‐‑  MDEQ    
   Randy  Breeden  -­‐‑  EPA  8  

Chuck  Figur  -­‐‑  EPA  8
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CERTIFICATION  
PURSUANT  TO  U.S.  v  ASARCO  INCORPORATED  

(CV-­‐‑98-­‐‑3-­‐‑H-­‐‑CCL,  USDC,  D.  Montana)  
	
  
	
  
“I   certify   under   penalty   of   law   that   this   document   and   all   attachments,   were  
prepared   under   my   direction   or   supervision   in   accordance   with   a   system  
designed  to   assure   that   qualified  personnel  gather   and  evaluate  the   information  
submitted.      Based   on   my   inquiry   of   the   person   or   persons   who   manage   the  
system,   or   those  persons  directly   responsible   for   gathering   the   information,   the  
information  submitted  is,   to  the  best  of  my  knowledge  and  belief,   true,  accurate  
and  complete.    I  am  aware  that  there  are  significant  penalties  for  submitting  false  
information,   including   the   possibility   of   fine   or   imprisonment   for   knowing  
violations.”  
  
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
____________________________  
Marc  Weinreich  
Vice-­‐‑President  
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